

Q2 Project Proposal

Nextcloud Documentation Modernisation

Prepared by the Documentation Team — April 2026

Executive Summary

This proposal outlines a plan to modernise the Nextcloud user and administrator documentation for the Q2 2026 release cycle. The primary goals are to update all screenshots to reflect the current UI, restructure the Getting Started section, and introduce automated screenshot generation to reduce maintenance overhead.

Objectives

- 1. Automate screenshot capture for all three manuals using Cypress.
- 2. Rewrite the Files and Sharing chapters to match NC 33 behaviour.
- 3. Translate updated content into the top 5 community languages.
- 4. Publish a contributors guide for first-time documentation authors.

Timeline

Milestone	Owner	Due
Screenshot automation MVP	Anna L.	2026-05-15
Files chapter rewrite	Documentation team	2026-05-30
Translation kickoff	L10n team	2026-06-01
Final review & publish	Release manager	2026-06-20